

SECRET

CHAL-0748
Copy 1 of 4

18 September 1959

MEMORANDUM FOR: Acting Chief, DPD-DD/P

SUBJECT : Commander's Remarks (Detachment "B")

REFERENCE : CHAL-0745, dated 17 September 1959

1. Action in connection with subject is as follows:

A. Para 1.b (1)

Procurement of the necessary additional items to complete the J-75 QEC is in progress. Estimated completion date is not later than 1 November 1959. ✓

B. Para 1.b (2)

25X1A [REDACTED] is currently working on an improvement in the cooling of the Hydraulic Drive for the AC Generators. They are unable to guarantee, at this point, a definite date at which time a fix will be forthcoming. With reluctance they established three weeks as a minimum possibility. In the interim it is recommended that the currently installed AC systems not be used. The Granger cooling and AC generator cooling problems are getting max effort at this time.

C. Para 1.c

25X1A From the results so far obtained by the modified autopilot control in the J-75, it is apparent to this office and [REDACTED] that the extension of this modification to all [REDACTED] is desirable, however, [REDACTED] is waiting for [REDACTED] return at which time this problem will be discussed and a recommendation will be forthcoming.

25X1A

25X1A

25X1A

25X1A

[REDACTED]
Chief, Materiel Branch
DPD-DD/P

MB/DPD-DD/P:CFW:ms
Dist: 0 - A/CH/DPD
2 - C/OPS/DPD
3 - MAT/DPD

SECRET